From: Google Calendar on behalf of danny.mapili@gsa.gov
To: tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd; Todd Williams; Terry Lamb Sr.; Joshua Hill; lqueen@cimgroup.com; mango@otj.com; dilber@otj.com; danny.mapili@gsa.gov
Subject: [Update] FERC Swing Progress Meeting
Date: Tuesday, July 26, 2016 7:09:13 AM

Apologies for the multiple send. Had issues with GSA calendar

FERC Swing Progress Meeting

Please forward this invite to other team members I missed. Thanks.
Agebda:
1. Discuss Design Comments
2. Approve Final Design
3. Permit Process
4. Bidding Process
5. New Business

When Wed Jul 27, 2016 10:30am – 11:30am Eastern Time

Where FERC HQ 999 First Street Northeast, Washington, DC, United States, Room #TBD (map)

Who
- danny.mapili@gsa.gov - organizer
- philip.mudd@ferc.gov
- dcmapili@dm-consulting-group.com
- todd.williams@ferc.gov
- tony.lopacki@gsa.gov
- joshua.hill@ferc.gov
- pmurray@akridge.com
- terry.lamb@ferc.gov
- lqueen@cimgroup.com
- dilber@otj.com
- mango@otj.com